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Project type: 
Distribution of shelter 
construction material packages. 
Training on improved building 
techniques.

Emergency:  
Cyclone Favio in northern 
Inhambane, Mozambique, 
February 2007 

Number of houses damaged:
6,500 houses were damaged 
by the cyclone.

Number of people displaced:
160,000 were displaced by 
flooding and around 

Project target population:
2,219 vulnerable households 
(11,095 people) who had 
remained on their own land.

Occupancy rate on handover: 
15% of households had been 
unable to use the distributed 
materials to rebuild three 
months later. Of those who 
did, it was estimated that 95% 
of the people living in the 
rebuilt houses were the original 
beneficiaries.

Shelter size:
12m2. This varied between 
designs and whether the 
structure was rebuilt or 
repaired.

Summary
Despite no previous shelter programming experience in the country, no emergency shelter stockpile and a 
delay in funding, the agency distributed shelter materials with technical advice to the most vulnerable people 
(child-headed households, widows, chronically ill, handicapped, etc) affected by the cyclone in two districts. 
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Left: a damaged house. Right: self-built reconstructed house using items distributed.
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